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SITUATION: (AS OF 1830 HOURS TUESDAY, MARCH 28, 1995)

A.

OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 1
TAT - 2
UscG - 2
ERCS -13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS:
COSTS TO DATE

03/28/95 CEILING
EPA DIRECT $ 14,423 $ 27,500
EPA INDIRECT $ 22,496 $ 40,000
ERCS $ 231,887 $1,350,000
TAT $ 33,854 S 65,000
USCG $ 30,174 $ 67,500
UNALLOCATED S 405,000
TOTAL $ 332,834 $1,955,000

ACTIONS TAKEN

A.

BULKING OPERATIONS CONTINUED. TO DATE, 30 DRUMS OF
FLAMMABLE LIQUIDS AND 5 DRUMS OF FLAMMABLE SOLIDS HAVE
BEEN GENERATED.

ERCS INSTALLED EXPLOSION-PROOF LIGHTING IN THE BULKING
ROOM.

ERCS GROUPED APPROXIMATELY 530 SMALL CONTAINERS INTO
APPROPRIATE WASTE STREAMS FOR BULKING.

AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED
TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT
THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE

OBSERVED.

TAT/USCG PERFORMED CONTINUOUS AIR MONITORING OF BULKING
OPERATIONS.



F. TAT IMPLEMENTED THE SOIL SAMPLING PLAN COLLECTING 6
SURFACE SOIL SAMPLES (PLUS A DUPLICATE) .

G. TAT RECEIVED FAXED COPIES OF THE BALTIMORE DEPARTMENT OF
PUBLIC WORKS’ (DPW) WATER ANALYTICAL PARAMETERS THAT ARE
REQUIRED PRIOR TO DISCHARGING STANDING WATER INTO
SANITARY SEWER SYSTEM.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS, HAZ-CAT OPERATIONS,
AND SMALL CONTAINER WASTE STREAM GROUPING. USCG AND/OR
TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE.
AIR MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.
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C. TAT TO SHIP SOIL SAMPLES OFF-SITE FOR LABORATORY -

ANALYSIS.

D. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL
ARRANGEMENTS .

E. ERCS TO SHIP ADDITIONAL VOLUMES OF TANK SAMPLES TO

LABORATORY, PER LAB REQUEST.

F. ERCS TO SET UP PORTABLE LIGHTING UNITS OUTSIDE OF HOT
ZONE.

G. TAT TO COLLECT A SAMPLE OF STANDING WATER FROM THE TANK
FARM CONTAINMENT CELL, AND SHIP SAMPLE OFF-SITE FOR
ANALYSIS ACCORDING TO DPW PARAMETERS.

H. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.

khkkkhkdkkkhkkdkhkhkkdkkkk

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA
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